COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 15/ 2010

ESTI MATE SUMVARY 15: 07: 56
CONTI D C17245 ESTI MATE NO 0011 PROG SPEC YR 2005
PCN: 17245- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 200.5 DAYS TI VE ALLOW 225 WORK DAYS
SH 52: BOULDER CREEK BRI DGE PERCENT TI ME: 89.11 ORI G TI VE ALLOW 225 WORK DAYS
PRQJECT NO. ES4 052A- 031
SH 52: BOULDER CREEK BRI DGE
NAMVE OF RQAD: 052A
PRQIECT COUNTI ES: BOULDER, REGQ ON 4
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 09/ 25/ 2010 DATE TI ME STARTED 08/ 31/2009
7353 S. EAGLE STREET DATE LET 06/ 18/ 2009 DATE WORK BEGAN
DATE AWARDED 06/ 25/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 15/ 2009 DATE ACCEPTED
CENTENNI AL CO 80112-42:303/ 627- 2600 DATE NOTI CE TO PROCEED 08/ 31/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 3,490, 629. 70 PARTI Cl PATI NG $ 3,479, 261. 49 $ 50, 120. 52
AWARD PRQIECT AMT: $ 3,403, 845. 74 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 67% TOTAL EARNI NGS 3,479, 261. 49 50, 120. 52
FUNDS AVAI LABLE: $ 11, 368.21 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 3,479, 261. 49 50, 120. 52
TOTAL CLAI VB $ 0. 00 RETAI NAGE -51, 057. 69 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,428, 203. 80 50, 120. 52
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3,428, 203. 80 50, 120. 52
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 50, 120. 52

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17245-BI D ESTI MATE RUN 11/ 15/ 2010
PRQIECT: ES4 052A- 031 ESTI MATE NO 0011 15: 07: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000  CLEARI NG AND GRUBBI NG 1. 000 1. 000
LS 0. 000 0.00
16, 000. 00000 1. 000 16, 000. 00
0010 202-00008  *TREE TRI MM NG 5. 500 5. 500
HOUR 0. 000 0.00
80. 00000 5. 500 440. 00
0015 202-00010  REMOVAL OF TREE 33. 000 33. 000
EACH 0. 000 0.00
350. 00000 33. 000 11, 550. 00
0020 202-00027  REMVAL CF Rl PRAP 221. 000 221. 000
5% 0. 000 0.00
22. 00000 221. 000 4,862. 00
0025 202-00035  REMOVAL OF PIPE 25. 000 25. 000
LF 0. 000 0.00
22. 00000 25. 000 550. 00
0030 202-00220  *REMOVAL OF ASPHALT MAT 14, 310. 000 14, 310. 000
5% 0. 000 0.00
2.70000 14, 310. 000 38, 637. 00
0035 202-00250  *REMOVAL OF PAVEMENT MARKI NG 3, 610. 000 3, 475. 000
SF 135. 000 162. 00
1. 20000 3, 610. 000 4,332.00
0040 202-00810 *REMOVAL OF GROUND SI GN 2.000 2.000
EACH 0. 000 0.00
100. 00000 2.000 200. 00
0045 202-01000 *REMOVAL OF FENCE 4, 500. 000 4, 405. 000
LF 0. 000 0.00
0. 25000 4, 405. 000 1, 101. 25
0050 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 572. 000 572. 000
LF 0. 000 0.00
1. 80000 572. 000 1,029. 60
0055 202-01300 *REMOVAL OF END ANCHCRAGE 4.000 4.000
EACH 0. 000 0.00

150. 00000 4.000 600. 00



CONTI D: C17245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17245-BID ESTI MATE RUN 11/ 15/ 2010
PRQJECT: ES4 052A- 031 ESTI MATE NO. 0011 15: 07: 56

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0060 202-01400 REMOVAL OF CATTLE GUARD 1. 000 1. 000
EACH 0. 000 0.00
790. 00000 1. 000 790. 00
0065 202-04004  PLUG CULVERT (SPECI AL) 1. 000 1. 000
EACH 0. 000 0.00
5, 600. 00000 1. 000 5, 600. 00
0070 202-06000 REMOVAL OF DETOUR 1. 000 1. 000
LS 0. 000 0.00
11, 200. 00000 1. 000 11, 200. 00
0075 203-00000  UNCLASSI FI ED EXCAVATI ON 12, 811. 000 12, 811. 000
cy 0. 000 0.00
7. 00000 12, 811. 000 89, 677. 00
0080 203-00060  ENMBANKVENT MATERI AL ( COMPLETE | N PLACE) 18, 561. 000 18, 561. 000
cy 0. 000 0.00
10. 00000 18, 561. 000 185, 610. 00
0085 203-01100 PROOF ROLLING 2.500 2.500
HOUR 0. 000 0.00
110. 00000 2.500 275. 00
0090 203-01500  BLADI NG 30. 000 30. 000
HOUR 0. 000 0.00
130. 00000 30. 000 3, 900. 00
0095 203-01510  BACKHCE 39. 000 39. 000
HOUR 0. 000 0.00
180. 00000 39. 000 7, 020. 00
0100 203-01555  DCQZI NG ( LANDSCAPI NG) 4. 000 4. 000
HOUR 0. 000 0.00
150. 00000 4. 000 600. 00
0105 203-01597  *POTHOLI NG 26. 000 26. 000
HOUR 0. 000 0.00
250. 00000 26. 000 6, 500. 00
0110 203-01622  *SWEEPING (W TH Pl CKUP BROOM) 61. 500 47. 500
HOUR 14. 000 1, 820. 00
130. 00000 61. 500 7, 995. 00



CONTI D: C17245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17245-BI D ESTI MATE RUN 11/ 15/ 2010
PRQIECT: ES4 052A- 031 ESTI MATE NO 0011 15: 07: 56

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 206-00200  STRUCTURE BACKFI LL (CLASS 2) 150. 000 150. 000
cy 0. 000 0.00
28. 00000 150. 000 4, 200. 00
0120 207-00205  TOPSO L 738. 000 738. 070
cy -0.070 -0.24
3. 40000 738. 000 2,509. 20
0125 207-00210  STOCKPI LE TOPSO L 738. 000 738. 070
cy -0.070 -0.39
5. 50000 738. 000 4, 059. 00
0130 207-00305  WETLAND TOPSOl L 568. 000 536. 600
cy 31. 400 376. 80
12. 00000 568. 000 6, 816. 00
0135 207-00310  STOCKPI LE WETLAND TOPSO L 505. 640 536. 640
cy -31.000 -403. 00
13. 00000 505. 640 6,573. 32
0140 208-00002  *ERCSI ON LOG (12 | NCH) 3, 448. 000 2,979. 000
LF 469. 000 1, 735. 30
3. 70000 3, 448. 000 12, 757. 60
0145 208-00003  *ERCSI ON LOG (18 | NCH) 80. 000 80. 000
LF 0. 000 0.00
7.50000 80. 000 600. 00
0150 208-00004  *SILT BERM 655. 000 655. 000
LF 0. 000 0.00
3. 90000 655. 000 2, 554. 50
0155 208-00020  *SILT FENCE 3, 413. 000 3, 413. 000
LF 0. 000 0. 00
1. 10000 3, 413. 000 3, 754. 30
0160 208-00033  SEDI MENT TRAP 2.000 2.000
EACH 0. 000 0.00
1, 500. 00000 2.000 3, 000. 00
0165 208-00034  *GRAVEL BAG 51. 000 51. 000
LF 0. 000 0.00
11. 00000 51. 000 561. 00



CONTI D C17245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17245-BI D ESTI MATE RUN 11/ 15/ 2010
PRQIECT: ES4 052A- 031 ESTI MATE NO 0011 15: 07: 56
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 4.000
EACH 0. 000 0. 00
520. 00000 4.000 2,080. 00
0175 208-00051 *STORM DRAIN | NLET PROTECTI ON ( TYPE 1) 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0180 208-00060 TEMPORARY SLCPE DRAI'N 38. 000 38. 000
LF 0. 000 0. 00
11. 00000 38. 000 418. 00
0185 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 4.000 4.000
EACH 0. 000 0. 00
1, 700. 00000 4.000 6, 800. 00
0190 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT (LABCR) 98. 000 98. 000
HOUR 0. 000 0. 00
37. 00000 98. 000 3, 626. 00
0195 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 22.000 22.000
HOUR 0. 000 0. 00
100. 00000 22.000 2,200. 00
0200 208-00205 EROCSI ON CONTRCL  SUPERVI SOR 198. 500 174. 000
HOUR 24.500 245.00
10. 00000 198. 500 1, 985. 00
0205 210-00760 *RESET LUM NAI RE 1. 000 1. 000
EACH 0. 000 0. 00
28. 00000 1. 000 28.00
0210 210-00810 *RESET GROUND SI GN 4.000 4.000
EACH 0. 000 0. 00
260. 00000 4.000 1, 040. 00
0215 210-00825 *RESET FLASH NG BEACON 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0220 210-00831 *RESET TRAFFI C SI GNAL HEAD 3. 000 3. 000
EACH 0. 000 0. 00

200. 00000 3. 000 600. 00



CONTI D C17245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17245-BI D ESTI MATE RUN 11/ 15/ 2010
PRQJECT: ES4 052A-031 ESTI MATE NO 0011 15: 07: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 210-00840 *RESET TRAFFI C SI GNAL PCLE 1. 000 1. 000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00
0230 210-00842 *RESET TRAFFI C SI GNAL MAST ARM 1. 000 1. 000
EACH 0. 000 0. 00
3, 400. 00000 1. 000 3, 400. 00
0235 210-00860 *RESET PEDESTRI AN PUSH BUTTON 2.000 2.000
EACH 0. 000 0. 00
51. 00000 2.000 102. 00
0240 210-00890 *RESET | NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) 1. 000 1. 000
EACH 0. 000 0. 00
640. 00000 1. 000 640. 00
0245 210-01011 *RESET GATE 2.000 2.000
EACH 0. 000 0. 00
62. 00000 2.000 124.00
0250 212-00006 * SEEDI NG ( NATI VE) 2.900 2.900
ACRE 0. 000 0. 00
370. 00000 2.900 1,073. 00
0255 212-00032 *SO L CONDI TI ONI NG 2.800 2.800
ACRE 0. 000 0. 00
2,900. 00000 2.800 8, 120. 00
0260 213-00002 *MIULCH NG (WEED FREE HAY) 2.100 2.100
ACRE 0. 000 0. 00
640. 00000 2.100 1, 344. 00
0265 213-00009 *FLEXI BLE GROMH MEDI UM 2.360 2.090
ACRE 0.270 918. 00
3, 400. 00000 2.360 8, 024. 00
0270 213-00061 *MULCH TACKI FI ER 600. 000 600. 000
LB 0. 000 0. 00
1. 90000 600. 000 1, 140. 00
0275 214-00000 * LANDSCAPE MAI NTENANCE 0. 000 0. 000
LS 0. 000 0.00
1, 600. 00000 0. 000 0.00



CONTI D: C17245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 17245-BI D ESTI MATE RUN 11/ 15/ 2010
PRQIECT: ES4 052A- 031 ESTI MATE NO 0011 15: 07: 56

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0280 214-00280  *DECI DUOUS TREE (8 FOOT) 0. 000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0.00
0285 214-00350  *DECI DUOUS SHRUB (5 GALLON CONTAI NER) 0.000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0.00
0290 214-01010  *BRUSH LAYER CUTTI NG 0.000 0. 000
EACH 0. 000 0.00
1. 80000 0. 000 0.00
0295 216-00042  *SO L RETENTI ON BLANKET (Bl ODEGRADABLE STRAW COCONUT) 2, 414. 000 2,161. 000
5% 253. 000 506. 00
2.00000 2, 414. 000 4,828.00
0300 217-00020  *HERBI Cl DE TREATMVENT 5.000 5. 000
HOUR 0. 000 0. 00
350. 00000 5. 000 1, 750. 00
0305 304-06007  AGGREGATE BASE COURSE (CLASS 6) 2, 050. 000 2,048. 980
cy 0. 000 0.00
28. 00000 2,048. 980 57,371. 44
0310 403-00720  *HOT M X ASPHALT (PATCH NG (ASPHALT) 295. 830 295. 830
TON 0. 000 0. 00
98. 00000 295. 830 28,991. 34
0315 412-00900  *CONCRETE PAVEMENT (9 | NCH) 7,778. 000 7,778. 000
5% 0. 000 0. 00
43. 00000 7,778. 000 334, 454. 00
0317 900-00007  ADDED | TEM (EACH)/ MR LI NE #2 ADDED DOWEL BASKETS PCCP 82. 000 82. 000
SHOULDER
EACH 0. 000 0.00
79. 83000 82. 000 6, 546. 06
0320 420-00102  GETEXTILE (EROSI ON CONTROL) (CLASS 1) 7, 296. 490 7,296. 490
5% 0. 000 0.00
1. 80000 7,296. 490 13, 133. 68
0325 506-00212 R PRAP (12 | NCH) 982. 900 891. 900
cy 91. 000 4, 004. 00
44. 00000 982. 900 43, 247. 60



CONTI D C17245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17245-BI D ESTI MATE RUN 11/ 15/ 2010
PRQIECT: ES4 052A- 031 ESTI MATE NO 0011 15: 07: 56
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 506-00218 RI PRAP (18 | NCH) 3,176. 000 1, 870. 000
cY 1, 306. 000 50, 934. 00
39. 00000 3,176. 000 123, 864. 00
0335 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 996. 000 995. 750
LF 0. 250 3.25
13. 00000 996. 000 12, 948. 00
0340 606-01370 *TRANSI TI ON TYPE 3G 4.000 4.000
EACH 0. 000 0. 00
1, 000. 00000 4.000 4, 000. 00
0345 606-01385 *TRANSI TI ON TYPE 3J 2.000 2.000
EACH 0. 000 0. 00
590. 00000 2.000 1, 180. 00
0350 606-01390 *END ANCHORAGE TYPE 3K 2.000 2.000
EACH 0. 000 0. 00
940. 00000 2.000 1, 880. 00
0355 606-02005 *END ANCHORAGE ( FLARED) 6. 000 6. 000
EACH 0. 000 0.00
1, 500. 00000 6. 000 9, 000. 00
0360 607-00005 *END PCST 14. 000 13. 000
EACH 1. 000 110. 00
110. 00000 14. 000 1, 540. 00
0365 607-00010 *CORNER AND LI NE BRACE PCST 38. 000 35. 000
EACH 3. 000 450. 00
150. 00000 38. 000 5, 700. 00
0370 607-01000 *FENCE BARBED WRE WTH METAL PCSTS 2,893. 000 2, 893. 000
LF 0. 000 0.00
1. 30000 2,893. 000 3, 760. 90
0375 607-11200 *FENCE COMBI NATI ON WRE W TH METAL POSTS 1, 579. 000 1,579. 000
LF 0. 000 0.00
1. 80000 1, 579. 000 2,842.20
0380 607-11525 *FENCE (PLASTI Q) 295. 000 295. 000
LF 0. 000 0. 00

1. 70000 295. 000 501. 50



CONTI D C17245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17245-BI D ESTI MATE RUN 11/ 15/ 2010
PRQIECT: ES4 052A- 031 ESTI MATE NO 0011 15: 07: 56
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 607-11530 *FENCE ( SPECI AL) 0. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0390 607-60116 *16 FOOT GATE 3. 000 3. 000
EACH 0. 000 0. 00
440. 00000 3. 000 1, 320. 00
0395 611-00020 *20 FOOT CATTLE GUARD 1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0400 612-00001 *DELI NEATOR (TYPE I) 10. 000 10. 000
EACH 0. 000 0. 00
41. 00000 10. 000 410. 00
0405 612-00002 *DELI NEATOR (TYPE I 1) 9. 000 9. 000
EACH 0. 000 0. 00
41. 00000 9. 000 369. 00
0410 612-00003 *DELI NEATOR (TYPE I 11) 13. 000 13. 000
EACH 0. 000 0. 00
56. 00000 13. 000 728.00
0415 613-00200 *2 I NCH ELECTRI CAL CONDUI T 2,020. 000 2, 020. 000
LF 0. 000 0.00
4. 30000 2,020. 000 8, 686. 00
0420 613-10000 *W RI NG 1. 000 1. 000
LS 0. 000 0. 00
770. 00000 1. 000 770. 00
0425 613-50210 *TEMPCRARY LI GHTI NG 1. 000 1. 000
LS 0. 000 0.00
36, 300. 00000 1. 000 36, 300. 00
0430 615-00030 EMBANKMENT PROTECTCOR TYPE 3 7.000 7.000
EACH 0. 000 0. 00
920. 00000 7.000 6, 440. 00
0435 617-03010 DETCUR CULVERT Pl PE 40. 000 40. 000
LF 0. 000 0. 00

99. 00000 40. 000 3, 960. 00



CONTI D: C17245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 17245-BI D ESTI MATE RUN 11/ 15/ 2010
PRQIECT: ES4 052A- 031 ESTI MATE NO 0011 15: 07: 56

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0440 621-00450  *DETOUR PAVEMENT 2, 283. 000 2, 283. 000
5% 0. 000 0. 00
17. 00000 2, 283. 000 38, 811. 00
0445 625-00000  *CONSTRUCTI ON SURVEYI NG 0. 890 0.890
LS 0. 000 0. 00
10, 400. 00000 0.890 9, 256. 00
0450 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
44, 796. 89000 1. 000 44,796. 89
0455 626-01000  PUBLI C | NFORVATI ON SERVI CES 0.750 0. 750
LS 0. 000 0. 00
2, 500. 00000 0. 750 1, 875. 00
0460 627-00005  *EPOXY PAVEMENT MARKI NG 60. 000 0. 000
GAL 60. 000 3, 840. 00
64. 00000 60. 000 3, 840. 00
0465 627-00011  *PAVEMENT MARKI NG PAI NT ( WATERBORNE) 243. 000 243. 000
GAL 0. 000 0.00
28. 00000 243. 000 6, 804. 00
0470 627-30405  *PREFORVED THERVOPLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) 385. 000 0. 000
SF 385. 000 5, 005. 00
13. 00000 385. 000 5, 005. 00
0475 627-30410  *PREFORVED THERVOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 216. 000 48. 000
LI N
5 SF 168. 000 1, 512. 00
9. 00000 216. 000 1, 944. 00
0480 630-00000  *FLAGG NG 2,122. 500 1, 784. 000
HOUR 338. 500 6, 770. 00
20. 00000 2,122. 500 42, 450. 00
0485 630-00007  *TRAFFI C CONTRCL | NSPECTI ON 168. 000 161. 000
DAY 7.000 427. 00
61. 00000 168. 000 10, 248. 00
0490 630-00012  *TRAFFI C CONTROL MANAGEMENT 116. 000 104. 000
DAY 12. 000 3, 960. 00
330. 00000 116. 000 38, 280. 00



CONTI D C17245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17245-BI D ESTI MATE RUN 11/ 15/ 2010
PRQIECT: ES4 052A- 031 ESTI MATE NO 0011 15: 07: 56
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPCRARY) 16. 000 14. 400
EACH 0. 000 0.00
200. 00000 14. 400 2, 880. 00
0500 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 33.000 29. 700
EACH 0. 000 0.00
31. 00000 29. 700 920. 70
0505 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 64. 000 57. 600
EACH 0. 000 0.00
46. 00000 57. 600 2, 649. 60
0510 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 12. 000 10. 800
EACH 0. 000 0.00
61. 00000 10. 800 658. 80
0515 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 95. 000 85. 500
SF 0. 000 0.00
20. 00000 85. 500 1, 710. 00
0520 630-80355  *PORTABLE MESSAGE SI GN PANEL 4.000 3. 600
EACH 0. 000 0.00
5, 100. 00000 3. 600 18, 360. 00
0525 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 0. 000 0. 000
TYP
® EACH 0. 000 0.00
2, 600. 00000 0. 000 0.00
0530 630-80360  *DRUM CHANNELI ZI NG DEVI CE 72.000 36. 000
EACH 0. 000 0.00
31. 00000 36. 000 1, 116. 00
0535 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 6. 000 4.500
EACH 0. 000 0.00
36. 00000 4.500 162. 00
0540 630-80367  *PORTABLE TRAFFI C SPEED MONI TCR 2.000 1.800
EACH 0. 000 0.00
2, 600. 00000 1. 800 4, 680. 00
0545 630-80370  CONCRETE BARRI ER ( TEMPORARY) 2,232. 000 2, 008. 800
LF 0. 000 0.00

13. 00000 2,008. 800 26, 114. 40



CONTI D: C17245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PON: 17245-BI D ESTI MATE RUN 11/ 15/ 2010
PRQIECT: ES4 052A- 031 ESTI MATE NO 0011 15: 07: 56

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0550 630-80378  GLARE SCREEN ( TEMPORARY) 1, 188. 000 1, 069. 200
LF 0. 000 0. 00
13. 00000 1, 069. 200 13, 899. 60
0555 630-80380  *TRAFFI C CONE 150. 000 90. 000
EACH 0. 000 0.00
7.00000 90. 000 630. 00
0560 630-80510  *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 1. 000 510. 00
510. 00000 1. 000 510. 00
0565 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 6. 000 5. 400
EACH 0. 000 0. 00
2, 900. 00000 5. 400 15, 660. 00
0570 630-86800  *TRAFFIC SI GNAL ( TEMPORARY) 1. 000 1. 000
LS 0. 000 0.00
25, 500. 00000 1. 000 25, 500. 00
0575 700-70010 F/A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0580 700-70011  F/ A PARTNER NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0585 700-70013  F/ A CONCRETE PAVEMENT | NCENTI VE 16, 201. 400 16, 201. 400
FA 0. 000 0.00
1. 00000 16, 201. 400 16, 201. 40
0590 700-70016  F/ A FUEL COST ADJUSTMENT 6, 462. 980 6, 462. 980
FA 0. 000 0. 00
1. 00000 6, 462. 980 6, 462. 98
0595 700-70018  F/ A ROADWAY SMOOTHNESS | NCENTI VE 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0600 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 1, 292. 230 1,292. 230
FA 0. 000 0.00
1. 00000 1,292. 230 1,292.23



CONTI D C17245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17245-BI D ESTI MATE RUN 11/ 15/ 2010
PRQJECT: ES4 052A-031 ESTI MATE NO 0011 15: 07: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0605 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 364. 800 40. 800
F A 324. 000 324.00
1. 00000 364. 800 364. 80
0610 700-70023 F/ A ON- THE- JOB TRAI NEE 1, 695. 600 574. 800
FA 1, 120. 800 1, 120. 80
1. 00000 1, 695. 600 1, 695. 60
0615 700-70028 F/ A ESB PROGRAM 5, 000. 000 5, 000. 000
F A 0. 000 0. 00
1. 00000 5, 000. 000 5, 000. 00
0620 700-70170 F/ A POTHOLE UTI LI TI ES 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0625 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 1,580, 815.70 % 84,329.52% 1,569, 447.49
CAT NOO300 STRUCTURE D-16-DS
0630 202-00400 REMOVAL CF BRI DGE 1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0635 206-00000 STRUCTURE EXCAVATI ON 962. 000 962. 000
CcY 0. 000 0.00
29. 00000 962. 000 27,898. 00
0640 206-00065 STRUCTURE BACKFI LL (FLOW FILL) 1, 088. 000 1, 088. 000
(924 0. 000 0. 00
79. 00000 1, 088. 000 85, 952. 00
0645 206-00100 STRUCTURE BACKFI LL (CLASS 1) 387. 000 387. 000
CcY 0. 000 0. 00
73. 00000 387. 000 28, 251. 00
0650 206-01781 SHORI NG ( AREA 1) 1. 000 1. 000
LS 0. 000 0. 00
20, 600. 00000 1. 000 20, 600. 00



CONTI D C17245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 17245-BI D ESTI MATE RUN 11/ 15/ 2010
PRQIECT: ES4 052A- 031 ESTI MATE NO 0011 15: 07: 56
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE D-16-DS

0655 206-01782  SHORING (AREA 2) 1. 000 1. 000
LS 0. 000 0.00
22, 400. 00000 1. 000 22, 400. 00
0660 403-34741  *HOT M X ASPHALT (GRADING SX) (75) (PG 64-22) 1, 596. 660 1, 596. 660
TON 0. 000 0.00
70. 00000 1, 596. 660 111, 766. 20
0665 503-00030  *DRILLED CAl SSON (30 I NCH) 272. 000 271. 300
LF 0. 700 147. 00
210. 00000 272. 000 57, 120. 00
0670 503-00036  *DRILLED CAl SSON (36 | NCH) 459. 000 459. 000
LF 0. 000 0.00
220. 00000 459. 000 100, 980. 00
0672 700-70034  F/A MR LINE #1 SONIC ECHO TESTI NG (36 | NCH CAl SSON) 880. 000 880. 000
FA 0. 000 0.00
1. 00000 880. 000 880. 00
0675 515-00120  *WATERPROOFI NG ( MEMBRANE) 2, 816. 000 2,816. 000
5% 0. 000 0.00
11. 00000 2,816. 000 30, 976. 00
0680 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 |NCH) 198. 000 198. 000
LF 0. 000 0.00
140. 00000 198. 000 27,720. 00
0680 MATERI AL ALLOMNCE BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 0. 000
LF 0. 000 0.00
54. 00000 0. 000 0.00
0685 601-03040  CONCRETE CLASS D (BRI DGE) 1, 046. 000 1, 047. 650
cy -1.650 -693. 00
420. 00000 1, 046. 000 439, 320. 00
0690 602-00020  *REI NFORCI NG STEEL (EPOXY COATED) 290, 170. 000 290, 170. 000
LB 0. 000 0.00
0. 64000 290, 170. 000 185, 708. 80
0695 604-20003  OUTLET STRUCTURE ('SPECI AL) 2.000 2.000
EACH 0. 000 0.00

5, 100. 00000 2.000 10, 200. 00



CONTI D C17245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 17245-BI D ESTI MATE RUN 11/ 15/ 2010
PRQJECT: ES4 052A-031 ESTI MATE NO 0011 15: 07: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURE D-16-DS
0700 604-20010 SETTLI NG BASI N 2.000 2.000
EACH 0. 000 0. 00
2,600. 00000 2.000 5, 200. 00
0705 604- 25000 VANE GRATE | NLET SPECI AL 2.000 2.000
EACH 0. 000 0. 00
6, 700. 00000 2.000 13, 400. 00
0705 MATERI AL ALLOMNCE VANE GRATE | NLET SPECI AL 0. 000
EACH 0. 000 0.00
6, 494. 00000 0. 000 0. 00
0710 606-11030 *BRI DGE RAIL TYPE 10M 543. 000 543. 000
LF 0. 000 0. 00
120. 00000 543. 000 65, 160. 00
0715 618-06036 PRESTRESSED CONCRETE SLAB ( DEPTH GREATER THAN 13 20, 509. 000 21, 711. 250
| NCHES)
SF -1, 202. 250 - 33, 663. 00
28. 00000 20, 509. 000 574, 252. 00
0715 MATERI AL ALLOMNCE PRESTRESSED CONCRETE SLAB ( DEPTH 0. 000
>13"
) SF 0. 000 0.00
24.18000 0. 000 0. 00
0715 MATERI AL ALLOMNCE NMATERI AL ALLOMNCE PRESTRESSED CONCR 0. 000
SF 0. 000 0. 00
24.18000 0. 000 0. 00
0715 MATERI AL ALLOMNCE PRESTRESSED CONCRETE SLAB ( DEPTH 0. 000
GREA
SF 0. 000 0. 00
17. 64000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 1, 857,784.00 $ -34,209.00$% 1,857,784.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0720 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
34, 100. 00000 1. 000 34, 100. 00
0725 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 500. 00000 1. 000 15, 500. 00
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CONTI Dt C17245 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 17245-BI D ESTI MATE RUN 11/15/ 2010
PRQIECT: ES4 052A- 031 ESTI MATE NO 0011 15: 07: 56
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0730 620-00020 SANI TARY FACI LI TY 3. 000 3. 000
EACH 0. 000 0. 00
810. 00000 3. 000 2,430. 00
CAT 0400 CURRENT AMI  $ 52,030.00 $ 0.00$ 52, 030. 00

PRQJECT TOTAL CURRENT AMI $ 3,490, 629.70$ 50,120.52 % 3,479, 261. 49



